

Minutes of Pre-Tender Meeting held at HRIDC Gurugram Office, with an option of attending through Video Conferencing, on 17th June 2023 at 11:00 hrs regarding Works Contracts Package SYS-1: Design, Supply, Installation, Testing & Commissioning of 2x25kV, 50Hz, AC, High Rise Overhead Electrification (OHE), Power Supply System and SCADA in connection with laying of New BG Double Railway Line from Prithla to New Harsana Kalan of Haryana Orbital Rail Corridor (HORC) Project from Km (-)2.099 to Km 125.98 Including Rigid Overhead Conductor System (ROCS) in Tunnel Portion i.e from km 24.850 to km 29.580 and its connectivity to IR/DFC networks at New Prithla, Patli, Sultanpur, Asaudah and New Harsana Kalan including modifications in New Prithla, Sultanpur, Asaudah and New Harsana Kalan Station Yards (approximately 145 RKM and 315 TKM).

- 1) A Pre-Tender Meeting was convened at HRIDC Gurugram Office, Plot No 143, 3rd Floor, Railtel Tower, Sector-44, Gurugram, Haryana -122003 with an option of attending through Video Conferencing, on 17th June 2023 at 1100 Hrs regarding Tender No. HORC/HRIDC/SYS-1/2023. The list of attendees of the meeting is annexed at Annexure -1.
- 2) Sh. Narinder D Chumber, Director (P&P), HRIDC presided over the Meeting. He welcomed the participants in the Pre-Tender Meeting. He gave an overview of HORC Project to the participants.
- 3) Sh. Chahatey Ram, Project Director/GC gave presentation on Contract Package SYS-1.
- 4) Presentation was distributed into four parts. At the end of each part of the presentation, participants were given opportunity to raise their queries.

Tenderer raised queries related to eligibility criteria, scope of the Works, Permits and clearances, land status, extension of Bid submission end date and other technical aspects of the Tender. Each query was responded to by HRIDC and GC/HORC.

Prospective Tenderers requested for extension of deadline for submission of Pre-Tender queries. Prospective Tenderers were advised to submit their queries in writing through email to HRIDC latest by 19th June 2023. It was informed that all the queries raised by the prospective Tenderers will be examined and addressed through Corrigendum wherever required.

- 5) HRIDC advised all prospective Tenderers to review the Tender Documents carefully and submit Tender forms complete with their Tender.
- 6) Tenderers were advised to make payment of E-Service Fee & Tender Security (if submitting Online) well in advance prior to last date of submission of Tender so as to avoid any problem faced in making payment on the eProcurement Portal. No extension for date of submission of Tender document shall be allowed on this ground.
- 7) Tenderer were also advised to make a visit to the site before preparing and submitting their Tender.
- 8) Pre-Tender meeting was concluded by Director/P&P/HRIDC, who thanked all the prospective Tenderers for their participation in the Pre-Tender Meeting.

List of attendees of Pre-Tender Meeting 17.06.2023

A. From HRIDC Side:

1. Sh. Narinder D Chumber, Director-P&P
2. Sh. VDS Kaswan, GGM/Plg.
3. Sh. Vikram Yadav, GM/IE&A
4. Ms. Jyoti Sangwan, DGM/Electrical
5. Sh. Mendleef Katiyar, AM/Electrical

B. From General Consultant (GC) Side:

1. Sh. Chahatey Ram, Project Director.
2. Sh. Ajit Singh Janghu, Chief Resident Engineer (Electrical)
3. Sh. Anurag Kumar, Chief Contract Expert
4. Sh. Stiphen Sahoo, Senior Resident Engineer (Electrical)

C. From prospective Tenderers side:

Physical Participation at HRIDC Office, Gurugram by Authorised Representatives of following firms:

1. KEC International Limited
2. Larsen & Toubro Limited
3. Kalpataru Projects International Limited
4. ENRICN
5. Linxon India Private Limited

D. Online Participation through Video Conferencing by Authorised Representatives of following firms:

1. Dilip Buildcon Limited
2. Linxon India Private Limited
3. Kalpataru Projects International Limited
4. Furrer & Frey India Private Limited
5. Hitachi Energy India Limited
6. Larsen and Toubro Limited
7. Siemens